STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File#  70.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-009375
Address: 333 Burma Road Date Inspected: 23-Sep-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700

Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1630

Contractor: Japan Steel Works Location: Muroran, Japan

CWI Name: Hideaki Kon CWI Present: Yes[] No

Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: Yes[] No [J N/A

Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A

Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yeslvl No [J N/A

Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A

Bridge No: 34-0006 Component: Tower, Jacking, and Deviation Saddles

Summary of Items Observed:

On this date Caltrans OSM Quality Assurance (QA) Inspector Mr. Art Peterson was present during the times noted
above for observations relative to the work being performed in Machine shop #2 and the Foundry shop at Japan
Steel Works.

Machine Shop #2:
QA NDT Verification of Rocker Forgings: Rocker Bearing plates for East Saddle E2-E1 and E2-W1
The QA Inspector performed ultrasonic test (UT) verification inspection on the rocker forgings for east saddle
E2-E1 and E2-W1 in accordance with ASTM A388 section 9.2.2.2 and to the UT acceptance-rejection criteriain
section 12.3.1.3. The QA Inspector verified that the UT inspection results were in compliance with ASTM A388.
See Ultrasonic Test Inspection Report TL-6027 dated September 23nd 2009 for details of equipment used and
location of inspection on the rocker forgings for east saddle E2-E1 and E2-W1.

Foundry:
Repair Weld Operation pending on Saddle: West Jacking Saddle
The JSW Representative Mr. Hideaki Kon informed the QA Inspector that the NIS QC Inspection personnel
completed the engineering communication sheet (ECS) for both the major repair weld excavations and minor
repair weld excavations and JSW also has received approval from the Engineer to start the major repair weld
operation on the west jacking saddle. The preheat operation to perform the major and minor repair weld operation
is tentatively scheduled to start on September 23rd 2009.

Unless otherwise noted in this report, all observations reported on this date appeared to be in general compliance
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

with the applicable contract specifications.

Summary of Conversations:

No significant conversations were reported on this date.

Comments

Thisreport isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or

remedial efforts please contact Nina Choy at (510) 385-5910, who represents the Office of Structural Materials for
your project.

I nspected By: Peterson,Art Quality Assurance Inspector

Reviewed By: Guest,Kittric QA Reviewer
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